Radiogram No. 5805u
SDTO (IWIS) TEST. RS ATTITUDE CONTROL THRUSTER (A0O) INHIBIT. MO-1

GMT
06:00-06:10

06:00-06:05

06:05-06:10

06:10-06:40
06:40-07:20
07:20-07:45
07:45-07:55
07:55-09:25
07:55-08:15
07:55-08:00
07:55-08:10

08:00-08:15
08:10-08:40
08:15-08:20

08:15-08:55
08:20-08:30
08:25-09:25
08:30-08:40
08:40-09:20
08:55-09:25
08:55-09:10

09:10-09:30

09:10-10:40

09:20-09:30

09:25-10:25
09:25-10:55
09:30-09:50

09:30-09:40

09:40-09:55
09:50-10:50
09:55-11:10
10:35-10:40
10:40-10:45
10:45-10:50
10:50-11:05

CREW
FE-1, FE-3
FE-5, FE-6
CDR, FE-2

CDR, FE-2,
FE-5, FE-6

FE-6
FE-1, FE-5
CDR, FE-2
FE-3

CDR, FE-2
FE-3
CDR

FE-1, FE-2
CDR
FE-5
CDR
CDR
FE-3
FE-1

FE-2

FE-1

CDR

FE-3, FE-6
FE-5
FE-2

CDR

CDR
FE-2
CDR
FE-3
FE-3
FE-3
FE-3
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ACTIVITY
Morning Inspection
Reaction Self Test
Elektron-VM System Monitoring

Morning Inspection

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)
BREAKFAST

Physical Exercise (ARED)

Work Prep

MOLNIYA-GAMMA BCIH (Payload Server) Science and Service Data Dump via
RSS1

Crew time for ISS adaptation and orientation

Laptop Software Cloning at REMOTE CONTROL RS LAPTOP - Activation. Tagup
with specialists (S-band)

ISS Crew Adaptation

BRI Control Log Dump from RSS1

Physical Exercise T2

KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check

ISS RS Video Configuration. Tagup with specialists (S-band)
Counter Measure System (CMS) Exercise Overview
CONSTANTA. Transfer of Hardware from Soyuz 231

Photo imagery of a mark left by the Active Docking Mechanism Probe on the
Passive Mechanism Receiving Cone

CONSTANTA. Prep and Research 1 with Cassette #1. Tagup with specialists (S-
band)

Laptop Software Cloning at REMOTE CONTROL RS LAPTOP - deactivation.
Tagup with specialists (S-band)

Increment 27 Crew Handover
Physical Exercise (ARED)
Docking Cone Internal Surface Photo/Data OCA Downlink

Set up of 825M3 Orlan Battery Pack #1262431133 for discharge (00053523R,
®rbirro_2_221 1)

CONSTANTA Photography during Experiment / r/g 5833
Soyuz 231 Transfers and IMS Ops

Physical Exercise (TVIS), Day 2

Video Camera Assembly 1 (VCA1) Adjustment
Columbus Water Loop Degassing, Part 1

Columbus D1 Rack Opening

Hydrocyclone Installation on WPA2 and Setup



10:55-12:55
11:00-12:00
11:05-11:35
11:10-12:10
11:35-11:40
12:00-12:15
12:00-12:05
12:10-12:20

12:20-12:30
12:25-12:30
12:30-13:00

12:45-12:50
12:50-13:50
12:55-13:55

13:00-14:00

13:50-13:55
13:55-14:10
13:55-14:05
13:55-14:00
14:00-14:30
14:00-14:45
14:05-14:35

14:10-14:25

14:25-16:25

14:25-14:30
14:30-15:00
14:30-15:30
14:40-14:50
14:45-14:55
14:50-15:00
14:50-14:55
14:55-15:05
15:00-15:40
15:15-15:20
15:15-16:15
15:25-15:45
15:30-15:50
15:40-16:40

15:40-16:40

FE-5, FE-6
FE-1, FE-2
FE-3
CDR
FE-3
FE-1, FE-2
FE-3
CDR

CDR, FE-1,
FE-2

FE-3

CDR, FE-1,
FE-2

FE-3
FE-3
FE-5, FE-6

CDR, FE-1,
FE-2

FE-3
FE-3
FE-5
FE-6
CDR, FE-2
FE-6
FE-5

FE-1

FE-1

FE-3
CDR
FE-2
FE-5
FE-6
FE-5
FE-3
FE-6
CDR, FE-5
FE-3
FE-6
FE-3
FE-2
FE-5

CDR
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EMU Resizing
Crew time for ISS adaptation and orientation

Physical Exercise (VELO), Day 2

Water Loop Degassing

Private Medical Conference (Ku+S-band)
Water Loop Degassing

PAO Hardware Setup

Crew Prep for PAO
Water Loop Degassing
TV Greetings (Ku+S-band)

Water Loop Degassing

LUNCH

Columbus Water Loop Degassing

Private Medical Conference

Terminate EMU Metox Regeneration
Nanoskeleton2 Experiment2 Camera Setup
COXX Maintenance

NS2. Experiment 1. Post-Experiment Ops
Airlock Video Tour

MATRYOSHKA-R. Transfer of Phantom set from Soyuz. Tagup with specialists
(S-band) / r/g 5834

MATRYOSHKA-R. Transfer and Deploy Phantom Set at Exposure Location.
Tagup with specialists (S-band)

Water Loop Degassing
ODF Replacement

Start EMU METOX Regeneration

WRS- EDV U Setup

Battery Stowage Assembly (BSA) Battery Recharge Terminate
Water Loop Degassing

Filling WRS from EDV-U

Study of cardiac bioelectric activity at rest. Tagup with specialists (VHF)
Water Loop Degassing

Physical Exercise T 2

ISS Medical Accessory Kit (IMAK) Unpack

IMS Update

Hardware Prepack for Return on ULF6

Replacement of BH1 and BH2 Fans in SM. Install #10326336 (b/c 003324R
MUML1_TB 402 1, bag 353-32), #10326333 (@610 _4 415 1, White bag



15:45-15:50
15:50-16:15
16:15-16:20
16:20-16:25
16:30-16:40
16:40-17:40
17:40-18:00
18:00-18:40
18:00-18:30
18:00-18:25
18:00-18:30
18:00-18:30
18:25-18:30

18:30-18:55

18:40-18:55
18:55-19:15
19:15-19:30
19:30-19:35
19:30-21:25

19:30-21:30

19:35-21:20
21:20-21:25
21:25-21:30
21:25-21:30
21:30-06:00
Task List
Notes:

FE-3
FE-3
FE-3
FE-3
FE-6

CDR
FE-5
FE-2
FE-6
FE-1, FE-3
FE-2

FE-1, FE-2,
FE-3, FE-5,
FE-6

CDR

FE-6
FE-5

CDR, FE-1,
FE-2, FE-3

FE-6
FE-6
FE-5
FE-6

CDR
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MbB_207). Pre-pack dismantled BH1, BH2 for disposal and Update IMS
Water Loop Degassing

Removal of Hydrocyclone from WPA2 and stowage

Columbus D1 Rack Closeout Ops

Columbus Water Loop Degassing — Closeout

MELFI 1 Stage ULF5 Dewar Ice Brick Insert 7

Emergency Roles and Responsibilities Review

Emergency Roles and Responsibilities Conference

IDENTIFICATION. Copy MMY-LI micro-accelerometer data to laptop

Evening Work Prep

WRS Maintenance
Evening Work Prep
Elektron-VM System Monitoring

Daily Planning Conference (S-band)

FD / ISS crew conference
Evening Work Prep
MPC Power Up

Pre-sleep

Reaction Self Test

MPC Power Down
SLEEP
URAGAN. FSS PL Battery Charge (start)

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



